

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]
 Name of Procuring Entity : IMC OF SALBONI PRIVATE ITI

Annual Procurement Plan for Financial Year :2020-2021
 Date of Approval of Annual Procurement Plan :31.12.2020
 Approved By/Name of Approving Authority :SSC

5. Procurement No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	Tentative Completion Date
Category	Goods	Goods	Goods	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	
1	GOODS	Tools, Equipments and Machineries of Solar Technician and Technician Mechatronics	917,705.00	1	Public Procurement	As per financial rules, Govt. of WB	NO	NO	Open Tender	National	18.02.2021	NA	25.07.2021	21.03.2021	3 months	27.06.2021	
2	GOODS	Tools, Equipments and Machineries of Solar Technician and Technician Mechatronics	999,110.00	1	Public Procurement	As per financial rules, Govt. of WB	NO	NO	Open Tender	National	23.02.2021	NA	02.03.2021	25.03.2021	3 months	29.06.2021	
3	GOODS	Tools, Equipments and Machineries of Solar Technician and Technician Mechatronics	4,888,300.00	1	Public Procurement	As per financial rules, Govt. of WB	NO	NO	Open Tender	National	25.02.2021	NA	11.03.2021	25.03.2021	3 months	05.07.2021	



Asit Kumar Ghosh
 Chairman
 IMC OF SALBONI PVT ITI
 Vill- Bankbandh, PO- Saiyedpur, P.S- Salboni
 Dist- Paschim Medinipur,
 West Bengal, 721147

[Signature]
 Secretary
 IMC OF SALBONI PVT ITI
 Vill - Bankbandh, PO - Saiyedpur, PS - Salboni
 District - Paschim Medinipur,
 West Bengal 721147